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Arizona Corporation Commission DEC 19 200
Utilities Division R P
1200 W. Washington Street \ DOCKETED B

Phoenix, Az. 85007 L.,»‘w*‘ Bt B

Re: Casa Grande West Water Company, Inc.
Re: DocketW-01990A-09-0572 and W-01990A-09-0573 Decision No. 72035
Approval of Construction for 100.000 gallon storage

Dear Sirs,

We are requesting an extension of time of an additional year to construct the
storage tank referenced above. As you are aware we are a small water utility and did not
have sufficient personnel to run the day to day operations and be able to complete all the
tasks that were necessary to get the arsenic remediation completed and to the storage
tank. We felt it was most important to get our customers safe drinking water so we
focused on that part of the project first. The remediation is now complete and the water is
safe. We are now awaiting final approval from ADEQ. We are now focusing on the
storage tanks and we are working with the engineers to finalize their plans and then go
out to bid. As soon as we have plans we will submit to ADEQ for approval and will
immediately submit that document to you.

We have every expectation of having construction completed by mid summer of
2012, but are requesting a year just to be safe.

Thank you for your consideration.

Sincerely,

Jere Hansen for
Casa Grande West Water Company, Inc.

Casa Grande West/South Water Company 117 E. 2n¢ Street Casa Grande AZ 85122 Phone (520) 836-0267
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